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• 2008 Bond Election ($15 Million Total Budget) 
 

• 34,000 sf. Building in Fiesta District to replace           
Dobson Station 
 

• Construction Budget $9.4 Million 
 

• Land Acquired on 12/29/2010 
• 4.9 Acres 
• $2.5 Million 
• Programming/schematics started on 3/8/2010 

 

• Incorporate Fiesta District Design Standards 
 

 
 



 
 
 

 









 
 



 
 



 
 



 
 





•Current Staff – 125 
•Designed to accommodate year 2030 staff 
•Fueling Station 
•Community Room 
•Locker Room/Fitness Area 
•Watch Command 
•LEED Certification 
•Ingress/Egress from 2 streets 
•Complete streetscape on Grove & Westwood 
frontage (per Fiesta District standards) 

 

 



Programming & Architectural Concept Completed 
 

October 2011 

Public Meeting with Fiesta District Stake Holders 
 

November 1st 

Design Review Board/Planning & Zoning  
Submittal 
 

December 2011 

Planning and Zoning Meeting  
 

February 2012 

Design Review Board Meeting 
 

February 2012 

Estimated Design Completion 
 

2nd qtr 2012 

Construction Contract to Council 
 

Mid Year 2012 

Ground Breaking 
 

Mid Year 2012 

Grand Opening 
 

Mid Year 2013 

 
 



 


